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ESTIMATE RUN 09/30/2010

ESTIMATE SUMMARY 08:11:45

CONTID: C16100         ESTIMATE NO: 0002 PROG 2005

PCN: 16100-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 138 DRAINAGE DITCH BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: STA1381-006                   

US 138 DRAINAGE DITCH BRIDGE REPLACEMENT

NAME OF ROAD: 138A

PROJECT COUNTIES: LOGAN

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 09/27/2010 DATE TIME STARTED 07/26/2010

14290 HILLTOP RD. DATE LET 05/27/2010 DATE WORK BEGAN

 DATE AWARDED 06/02/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2010 DATE ACCEPTED

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 07/26/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 753,949.50 PARTICIPATING $ $ 229,088.37

AWARD PROJECT AMT: 649,545.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,289.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.00

WORK DAYS

WORK DAYS

37.87%

468,450.45

229,088.37

229,088.37

222,799.16

$

$

$

$

285,499.05

0.00

285,499.05

0.00

285,499.05

-7,563.59

0.00

277,935.46

0.00

AMOUNT DUE 277,935.46 222,799.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 222,799.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 0.000

258.000

202-00210  
 

258.000

SY  

36.00000 9,288.00258.000

9,288.00

0010 REMOVAL OF ASPHALT MAT 0.000

271.000

202-00220  
 

271.000

SY  

14.00000 3,794.00271.000

3,794.00

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 0.000

1,193.000

203-00060  
 

1,326.000

CY  

20.00000 23,860.001,193.000

23,860.00

0020 BLADING 0.000

21.500

203-01500  
 

30.000

HOUR

70.00000 1,505.0021.500

1,505.00

0025 DOZING 0.000

0.000

203-01550  
 

16.000

HOUR

75.00000 0.000.000

0.00

0030 *POTHOLING 7.500

0.000

203-01597  
 

8.000

HOUR

250.00000 1,875.007.500

0.00

0035 *EROSION LOG (12 INCH) 0.000

0.000

208-00002  
 

300.000

LF  

3.60000 0.000.000

0.00

0040 *EROSION LOG (18 INCH) 780.000

150.000

208-00003  
 

930.000

LF  

4.30000 3,999.00930.000

645.00

0045 *GRAVEL BAG 0.000

0.000

208-00034  
 

300.000

LF  

8.25000 0.000.000

0.00

0050 *CONCRETE WASHOUT STRUCTURE 0.000

0.000

208-00045  
 

1.000

EACH

800.00000 0.000.000

0.00

0055 *STABILIZED CONSTRUCTION ENTRANCE 0.000

2.000

208-00070  
 

2.000

EACH

800.00000 1,600.002.000

1,600.00
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

50.000

HOUR

41.00000 0.000.000

0.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

50.000

HOUR

69.00000 0.000.000

0.00

0070 *EROSION CONTROL SUPERVISOR 6.000

2.000

208-00205  
 

100.000

HOUR

46.00000 368.008.000

92.00

0075 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

6.000

EACH

300.00000 0.000.000

0.00

0080 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

1.500

ACRE

500.00000 0.000.000

0.00

0085 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

1.500

ACRE

500.00000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

300.000

LB  

2.50000 0.000.000

0.00

0095 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

200.000

SY  

3.30000 0.000.000

0.00

0100 AGGREGATE BASE COURSE (CLASS 6) 0.000

77.600

304-06000  
 

732.000

TON 

21.00000 1,629.6077.600

1,629.60

0105 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 4.000

45.080

403-00720  
 

124.000

TON 

165.00000 8,098.2049.080

7,438.20

0110 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000

56.640

403-33741  
 

1,495.000

TON 

90.00000 5,097.6056.640

5,097.60
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PAINT EXISTING STRUCTURE (SPECIAL) 0.000

5.000

509-90002  
 

12.000

GAL 

100.00000 500.005.000

500.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

944.000

LF  

14.65000 0.000.000

0.00

0125 *END ANCHORAGE (FLARED) 0.000

0.000

606-02005  
 

4.000

EACH

1,400.00000 0.000.000

0.00

0130 *FENCE (PLASTIC) 212.000

0.000

607-11525  
 

600.000

LF  

1.75000 371.00212.000

0.00

0135 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

20.000

EACH

27.00000 0.000.000

0.00

0140 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

4.000

EACH

28.00000 0.000.000

0.00

0145 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

2.000

EACH

30.00000 0.000.000

0.00

0150 DETOUR CULVERT PIPE 0.000

0.500

617-03000  
 

1.000

L S 

10,000.00000 5,000.000.500

5,000.00

0155 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

6,000.00000 0.000.000

0.00

0160 *MOBILIZATION 0.149

0.208

626-00000  
 

1.000

L S 

93,500.00000 33,379.500.357

19,448.00

0165 PUBLIC INFORMATION SERVICES 0.250

0.250

626-01000  
 

1.000

L S 

600.00000 300.000.500

150.00
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

14.000

GAL 

85.00000 0.000.000

0.00

0175 *PAVEMENT MARKING PAINT (WATERBORNE) 529.000

0.000

627-00011  
 

574.000

GAL 

28.00000 14,812.00529.000

0.00

0180 *FLAGGING 37.000

186.000

630-00000  
 

500.000

HOUR

23.50000 5,240.50223.000

4,371.00

0185 *TRAFFIC CONTROL INSPECTION 1.000

15.000

630-00007  
 

24.000

DAY 

125.00000 2,000.0016.000

1,875.00

0190 *TRAFFIC CONTROL MANAGEMENT 4.000

14.000

630-00012  
 

50.000

DAY 

610.00000 10,980.0018.000

8,540.00

0195 *FLASHING BEACON (SOLAR) 1.000

0.000

630-80002  
 

2.000

EACH

550.00000 550.001.000

0.00

0200 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

2.500

630-80335  
 

5.000

EACH

110.00000 275.002.500

275.00

0205 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

1.000

630-80336  
 

2.000

EACH

170.00000 170.001.000

170.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000

140.500

630-80341  
 

287.000

EACH

51.00000 7,267.50142.500

7,165.50

0215 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000

20.500

630-80342  
 

65.000

EACH

65.00000 2,112.5032.500

1,332.50

0220 *PORTABLE MESSAGE SIGN PANEL 1.500

0.000

630-80355  
 

3.000

EACH

3,500.00000 5,250.001.500

0.00
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *DRUM CHANNELIZING DEVICE 0.000

8.000

630-80360  
 

20.000

EACH

27.00000 216.008.000

216.00

0230 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000

1.000

630-80363  
 

6.000

EACH

55.00000 55.001.000

55.00

0235 CONCRETE BARRIER (TEMPORARY) 0.000

150.000

630-80370  
 

300.000

LF  

26.00000 3,900.00150.000

3,900.00

0240 *TRAFFIC CONE 16.500

0.000

630-80380  
 

100.000

EACH

4.25000 70.1316.500

0.00

0245 *IMPACT ATTENUATOR (TEMPORARY) 0.000

2.000

630-85010  
 

4.000

EACH

3,200.00000 6,400.002.000

6,400.00

0250 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A PARTNERING 0.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 0.000.000

0.00

0260 F/A FUEL COST ADJUSTMENT -1.000

0.000

700-70016  
 

10,000.000

F A 

1.00000 -1.00-1.000

0.00

0265 F/A ASPHALT CEMENT COST ADJUSTMENT -4.450

-123.030

700-70019  
 

30,000.000

F A 

1.00000 -127.48-127.480

-123.03

0270 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

300.000

F A 

1.00000 0.000.000

0.00

0275 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0285 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0290 F/A PHONE SERVICE 0.000

0.000

700-70220  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0295 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0300 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

1,000.000

F A 

1.00000 0.000.000

0.00

CAT 159,835.05114,224.37583,098.60CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0305 REMOVAL OF BRIDGE 0.000

0.800

202-00400  
 

1.000

EACH

7,500.00000 6,000.000.800

6,000.00

0310 STRUCTURE EXCAVATION 0.000

103.000

206-00000  
 

156.000

CY  

8.50000 875.50103.000

875.50

0315 STRUCTURE BACKFILL (CLASS 1) 0.000

57.000

206-00100  
 

126.000

CY  

30.50000 1,738.5057.000

1,738.50

0320 *SHORING (AREA 1) 0.000

1.000

206-01781  
 

1.000

L S 

23,000.00000 23,000.001.000

23,000.00

0325 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 0.000

15.000

403-33741  
 

81.000

TON 

90.00000 1,350.0015.000

1,350.00
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PCN: 16100-BID    ESTIMATE RUN 09/30/2010

PROJECT: STA1381-006                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:11:45

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0330 CONCRETE CLASS D (BOX CULVERT) 0.000

0.000

601-03030  
 

59.000

CY  

430.00000 0.000.000

0.00

0335 REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

8,929.000

LB  

1.10000 0.000.000

0.00

0340 *20X8 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000

42.000

603-72008  
 

42.000

LF  

1,950.00000 81,900.0042.000

81,900.00

CAT 114,864.00114,864.00160,050.90CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0345 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,000.00000 10,000.001.000

0.00

0350 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

800.00000 800.001.000

0.00

CAT 10,800.000.0010,800.00CURRENT AMT0400 $ $ $

$ 285,499.05229,088.37$753,949.50$CURRENT AMTPROJECT TOTAL


